

**CRONOGRAMA FÍSICO FINANCEIRO**

ITEM	DISCRIMINAÇÃO	1º MÊS	2º MÊS	3º MÊS	4º MÊS	5º MÊS	6º MÊS	VALOR	PERC.																																																																																																																																																																																				
01	INSTALAÇÃO DA OBRA	80,00%	20,00%					R\$ 107.908,57	12,76%																																																																																																																																																																																				
		86.326,86	21.581,71							02	SERVIÇOS PRELIMINARES	40,00%	40,00%	20,00%				R\$ 53.275,49	6,30%	21.310,20	21.310,20	10.655,10				03	MOVIMENTO DE TERRA / PAVIMENTAÇÃO / PASSEIOS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 288.001,35	34,04%	28.800,14	72.000,34	72.000,34	57.600,27	57.600,27		04	RAMPAS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 5.864,79	0,69%	586,48	1.466,20	1.466,20	1.172,96	1.172,96		05	ALEGRETES	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 2.225,71	0,26%	222,57	556,43	556,43	445,14	445,14		06	MEIO-FIO	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 17.446,30	2,06%	1.744,63	4.361,58	4.361,58	3.489,26	3.489,26		07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%					31.742,74	126.970,97	08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%
02	SERVIÇOS PRELIMINARES	40,00%	40,00%	20,00%				R\$ 53.275,49	6,30%																																																																																																																																																																																				
		21.310,20	21.310,20	10.655,10						03	MOVIMENTO DE TERRA / PAVIMENTAÇÃO / PASSEIOS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 288.001,35	34,04%	28.800,14	72.000,34	72.000,34	57.600,27	57.600,27		04	RAMPAS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 5.864,79	0,69%	586,48	1.466,20	1.466,20	1.172,96	1.172,96		05	ALEGRETES	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 2.225,71	0,26%	222,57	556,43	556,43	445,14	445,14		06	MEIO-FIO	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 17.446,30	2,06%	1.744,63	4.361,58	4.361,58	3.489,26	3.489,26		07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%					31.742,74	126.970,97	08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%														
03	MOVIMENTO DE TERRA / PAVIMENTAÇÃO / PASSEIOS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 288.001,35	34,04%																																																																																																																																																																																				
		28.800,14	72.000,34	72.000,34	57.600,27	57.600,27				04	RAMPAS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 5.864,79	0,69%	586,48	1.466,20	1.466,20	1.172,96	1.172,96		05	ALEGRETES	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 2.225,71	0,26%	222,57	556,43	556,43	445,14	445,14		06	MEIO-FIO	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 17.446,30	2,06%	1.744,63	4.361,58	4.361,58	3.489,26	3.489,26		07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%					31.742,74	126.970,97	08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																														
04	RAMPAS	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 5.864,79	0,69%																																																																																																																																																																																				
		586,48	1.466,20	1.466,20	1.172,96	1.172,96				05	ALEGRETES	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 2.225,71	0,26%	222,57	556,43	556,43	445,14	445,14		06	MEIO-FIO	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 17.446,30	2,06%	1.744,63	4.361,58	4.361,58	3.489,26	3.489,26		07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%					31.742,74	126.970,97	08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																														
05	ALEGRETES	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 2.225,71	0,26%																																																																																																																																																																																				
		222,57	556,43	556,43	445,14	445,14				06	MEIO-FIO	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 17.446,30	2,06%	1.744,63	4.361,58	4.361,58	3.489,26	3.489,26		07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%					31.742,74	126.970,97	08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																														
06	MEIO-FIO	10,00%	25,00%	25,00%	20,00%	20,00%		R\$ 17.446,30	2,06%																																																																																																																																																																																				
		1.744,63	4.361,58	4.361,58	3.489,26	3.489,26				07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%					31.742,74	126.970,97	08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																																														
07	ESTACIONAMENTO					20,00%	80,00%	R\$ 158.713,71	18,76%																																																																																																																																																																																				
						31.742,74	126.970,97			08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%					14.593,96	34.052,58	09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																																																														
08	VEGETAÇÃO					30,00%	70,00%	R\$ 48.646,54	5,75%																																																																																																																																																																																				
						14.593,96	34.052,58			09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%						26.846,32	10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																																																																														
09	PASSARELA DE SERVIÇO EM CONCRETO						100,00%	R\$ 26.846,32	3,17%																																																																																																																																																																																				
							26.846,32			10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%					68.524,76	68.524,76	<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																																																																																														
10	DIVERSOS					50,00%	50,00%	R\$ 137.049,51	16,20%																																																																																																																																																																																				
						68.524,76	68.524,76			<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>	<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%			<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31			<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																																																																																																														
<b>VALOR SIMPLES</b>		138.990,87	121.276,45	89.039,64	62.707,63	177.569,09	256.394,63	<b>R\$ 845.978,31</b>	<b>100,00%</b>																																																																																																																																																																																				
<b>PERCENTUAL SIMPLES</b>		16,43%	14,34%	10,53%	7,41%	20,99%	30,31%																																																																																																																																																																																						
<b>VALOR ACUMULADO</b>		138.990,87	260.267,32	349.306,96	412.014,59	589.583,68	845.978,31																																																																																																																																																																																						
<b>PERCENTUAL ACUMULADO</b>		16,43%	30,77%	41,29%	48,70%	69,69%	100,00%																																																																																																																																																																																						